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    New  Vendor Code Dept. Contract Number 
 X   Change 
    Cancel 

GEOCALI530 SC CIP A 02-724    A-2 
  County Department Dept. Orgn. Contractor’s License No. 

 Architecture & Engineering CIP 0843 735337 
  County Department Contract Representative Telephone Total Contract Amount 

 Ralph Hosni 387-5270 $87,380.00 
Contract Type 

  Revenue X Encumbered  Unencumbered  Other:   
 
If not encumbered or revenue contract type, provide reason:  

Commodity Code Contract Start Date Contract End Date Original Amount Amendment Amount 

County of San Bernardino 
 

F A S 
 

CONTRACT TRANSMITTAL 

   $66,716.00 $20,664.00 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

 
CJV CIP 0843  430 4030   $16,864.00 

           Project Name Estimated Payment Total by Fiscal Year 
  Soil Vapor Extraction   FY  Amount  I/D  FY  Amount  I/D  

  Test//Remediation at   04  16,864.00  I       

  Fontana Sheriff             
  Project #00843             
               
 
CONTRACTOR  GEO-CAL, INC. 
    
Federal ID No. or Social Security No.  33-0612530 
    
Contractor’s Representative  Henry Olivier, Vice-President 
  
Address  P.O. Box 9493, San Bernardino, CA  92427   Phone  909-880-1146 
 
Nature of Contract:  (Briefly describe the general terms of the contract) 
 
 

Change Order No. 2 to Construction Contract  #02-724 for the Soil Vapor Extraction Pilot Test/Remediation at 
Fontana Sheriff’s Substation in Fontana, CA.  Architecture & Engineering Department, Project No. 00843. 
 
 
      TOTAL THIS CHANGE ORDER ADDS  $16,864.00 
 
 
 
 
 
 
 
 
 
 
 

(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.) 
 
Approved as to Legal Form   Reviewed as to Affirmative Action   Presented to BOS for Signature 

       
County Counsel      Department Head 
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Date    Date    Date  



County of San Bernardino 
INTERNAL SERVICES GROUP 

ARCHITECTURE & ENGINEERING DEPARTMENT 
CHANGE ORDER 

 
Date     June 17, 2003   Contract No.  02-724                A-2  
 Department   CIP  
Change Order No.  2  Object  4030  
 Fund  CJV  
Contract for       Soil Vapor Extraction Pilot Test/Remediation at  Distribution: 
        Fontana Sheriff’s Substation - Project No. 00843    
                      Clerk of the Board 
To:   Geo-Cal Inc.                       Contractor 
 P.O. Box 9493                       Auditor 
 San Bernardino, CA  92427                       Architecture & Engineering 
  
 

 
Change Order No. 2 to Construction Contract #02-724 for the Soil Vapor Extraction Pilot Test//Remediation at 
Fontana Sheriff’s Substation in Fontana, CA.  Architecture & Engineering Department, Project No. 00843. 
 
See attached breakdown for Changes. 

  
 

TOTAL THIS CHANGE ORDER ADDS   $16,864.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This contract includes unit priced items.  The cumulative total of all change orders involving non-unit pricing (Lump Sum) is    7.49   % over the original 
contract price.  The cumulative total of all change orders, lump sum and unit priced items is 30.97% over the original contract price.  

 

APPROVAL Original Contract  $ 66,716.00 
COUNTY OF SAN BERNARDINO (Owner) Prior Authorized  $ -0- 
 Total Contract Prior to this Change$ 3,800.00 
By    Authorized Changes on this C.O.: 
Owner’s Authority for Change:           Addition  $ 16,864.00 
Board Minutes of             Deduction  $ -0- 

 NET (Addition) $  16,864.00 
By     
       ARCHITECTURE & ENGINEERING DEPARTMENT Amount of Contract Authorized 
 Including This Change 
ACCEPTED BY: Order No.        2       $ 87,380.00 
  
   



Contractor  



 
SOIL VAPOR EXTRACTION PILOT TEST/ REMEDIATION  

AT FONTANA SHERIFF SUBSTATION  
PROJECT NO. 00843 

 
CHANGE ORDER NO. 2 

 
UNIT PRICE ITEMS 

 
1. Adjust total contract price for TASK 7 (7B Install/Rent Treatment Unit), for the rental of the SVE Remediation 

Unit, to reflect the amount actually encountered.  Original contract estimated quantity (6 months) minus 
actual amount required (10 months) equals quantity adjustment (4 months) multiplied by contract unit price 
($2,750/month) equals adjustment to contract price for TASK 7 ($11,000.00).  

 ADDS $11,000.00 

2. Adjust total contract price for TASK 14 (Drummed Material Transport and Disposal –Soil), to reflect the 
amount actually encountered. Original contract estimated quantity (20 drums) minus actual amount 
required (28 drums) equals quantity adjustment (8 drums) multiplied by contract unit price ($110/drum) 
equals adjustment to contract price for TASK 14 ($880.00). 

 
ADDS     $880.00 
 

3. Adjust total contract price for TASK 11B (Drill and Sample), to reflect the amount actually encountered. 
Original contract estimated quantity (80 Linear Ft.) minus actual amount required (160 Linear Ft.) equals 
quantity adjustment (80 Linear Ft.) multiplied by contract price ($23.00/Linear Ft.) equals adjustment to 
contract price for TASK 11B ($1,840).   

ADDS             $1,840.00 
 

4. Adjust total contract price for TASK 11C (Analytical Chemistry - Gasoline), to reflect the amount actually 
encountered. Original contract estimated quantity (16 tests) minus actual amount required (32 tests) equals 
quantity adjustment (16 tests) multiplied by contract price ($10.00/each test) equals adjustment to contract 
price for TASK 11C ($160).   

        ADDS     $160.00 
 

5. Adjust total contract price for TASK 11C (Analytical Chemistry – EPA 8021B BTEX/MTBE), to reflect the 
amount actually encountered. Original contract estimated quantity (16 tests) minus actual amount required 
(32 tests) equals quantity adjustment (16 tests) multiplied by contract price ($27.50/each test) equals 
adjustment to contract price for TASK 11C ($440.00).   

 
        ADDS     $440.00 
 

6. Adjust total contract price for TASK 11C (Analytical Chemistry - Oxygenates), to reflect the amount actually 
encountered. Original contract estimated quantity (16 tests) minus actual amount required (32 tests) equals 
quantity adjustment (16 tests) multiplied by contract price ($84.00/each test) equals adjustment to contract 
price for TASK 11C ($1,344.00).   

 
        ADDS       $1,344.00.00 
 LUMP SUM ITEM 
 

1. Provide a Decontamination Unit, and labor and material for the analysis of soil samples, preparation of the 
final report, and all work associated with the drilling of the confirmatory borings as mandated by County 
HAZMAT.  

 
LUMP SUM                                   $1,200.00  
 
 

 
TOTAL THIS CHANGE ORDER ADDS  $16,864.00 


